



## Issue 3

Project							
180191 - Gateway Phase 3 Knocknacarra							
<b>PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS</b>				ISSUE NO.	1	2	3
Reasons: A - Approved, B - Partially Signed Off, CR - Construction Record,				ISSUED BY	FS	FS	FS
D1 - For Costing, D2 - For Tender, D3 - For Contractor Design,				DAY	14	22	12
D4 - For Manufacture Procurement, FC - For Construction, P - For Planning,				MONTH	5	5	11
S0 - WIP, S1 - For Coordination, S2 - For Information,				YEAR	19	19	19
				ISSUE REASON	P	P	P
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE				
180191-3000	Site Services Layout	A1	1:500	-	-	A	
180191-3001	SUDS Strategy	A1	1:500	-	-	A	
180191-3005	Watermain Layout	A1	1:500	-	-	A	
180191-3010	Typical Drainage Details Sheet 1	A1	As Noted	-	-	A	
180191-3011	Typical Drainage Details Sheet 2	A1	As Noted	-	-	A	
180191-3015	Typical Attenuation Details Sheet 1	A1	As Noted			-	
180191-3016	Typical Attenuation Details Sheet 2	A1	As Noted			-	
180191-3021	Longitudinal Sections Through Foul Sewer Sheet 1	A1	As Noted			-	
180191-3022	Longitudinal Sections Through Foul Sewer Sheet 2	A1	As Noted			-	
180191-3023	Longitudinal Sections Through Foul Sewer Sheet 3	A1	As Noted			-	
180191-3031	Longitudinal Sections Through Surface Water Sheet 1	A1	As Noted			-	
180191-3032	Longitudinal Sections Through Surface Water Sheet 2	A1	As Noted			-	
180191-3033	Longitudinal Sections Through Surface Water Sheet 3	A1	As Noted			-	
180191-REP-001	Infrastructure Design Report	A4	NTS	-		A	
180191-REP-002	Site Specific Flood Risk Assessment	A4	NTS	-		A	
180191-REP-004	Construction and Environmental Management Plan	A4	NTS			A	
<b>DISTRIBUTION</b>				CD - CD, DH - Download and Hardcopy, DL - By Download, E - Email, EH - Email and Hardcopy, EX - Extranet Issue, HC - Hardcopy, MS - Memory Stick, UL - Upload, m - Multiple			
<b>MKO</b>							
	Sean McCarthy			8HC	2HC	11DH	
<b>ELECTRONIC FORMATS</b>							
	pdf			x	x	x	
<b>DOCUMENT AND DRAWING ISSUE REGISTER</b>							